
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/12/2014

ESTIMATE SUMMARY 12:15:26

CONTID: C17800S        ESTIMATE NO: 0008 PROG 2005

PCN: 17800S-BID   COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 RUBBLIZATION HARMONY ROAD PERCENT TIME:

PROJECT NO: IM0253-214                    

I-25 RUBBLIZATION HARMONY ROAD

NAME OF ROAD: 025A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 12/03/2014 DATE TIME STARTED 04/21/2014

1687 COLE BOULEVARD SUITE 300 DATE LET 02/27/2014 DATE WORK BEGAN

 DATE AWARDED 03/07/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/28/2014 DATE ACCEPTED

GOLDEN CO 80401     303-985-1070 DATE NOTICE TO PROCEED 04/21/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,357,863.05 PARTICIPATING $ $ 99,118.32

AWARD PROJECT AMT: 10,679,833.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 121,318.53

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

79.79

WORK DAYS

WORK DAYS

75.67%

2,763,528.59

99,118.32

220,436.85

220,436.85

$

$

$

$

8,594,334.46

0.00

8,594,334.46

130,852.33

8,725,186.79

-160,197.50

0.00

8,564,989.29

0.00

AMOUNT DUE 8,564,989.29 220,436.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 220,436.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

116.5 TIME ALLOW: 146

ORIG TIME ALLOW: 130
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PCN: 17800S-BID   ESTIMATE RUN 12/12/2014

PROJECT: IM0253-214                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:15:26

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 *Removal of Concrete Pavement 1,713.000

0.000

202-00210  
 

68,520.001,713.000

0.00

1,713.000

SY  

40.00000

0010 *Removal of Concrete Pavement (Planing) 872.000

0.000

202-00215  
 

8,284.00872.000

0.00

29,242.000

SY  

9.50000

0015 *Removal of Asphalt Mat (Planing) 869.000

0.000

202-00240  
 

5,561.60869.000

0.00

869.000

SY  

6.40000

0020 Removal of Concrete Footing 0.000

0.000

202-00900  
 

0.000.000

0.00

14.000

EACH

345.00000

0025 *Removal of Guardrail Type 3 0.000

126.000

202-01130  
 

724.50126.000

724.50

126.000

LF  

5.75000

0030 *Removal of Tensioned Cable Barrier 11,442.000

0.000

202-01200  
 

26,316.6011,442.000

0.00

22,554.000

LF  

2.30000

0035 *Removal of End Anchorage 1.000

1.000

202-01300  
 

380.002.000

190.00

11.000

EACH

190.00000

0040 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

6,728.000

CY  

35.25000

0045 Blading 21.000

0.000

203-01500  
 

3,045.0021.000

0.00

68.000

HOUR

145.00000

0050 *Erosion Log (12 Inch) 1,681.000

0.000

208-00002  
 

8,657.151,681.000

0.00

1,720.000

LF  

5.15000

0055 *Aggregate Bag 524.000

0.000

208-00035  
 

4,794.60524.000

0.00

524.000

LF  

9.15000
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PCN: 17800S-BID   ESTIMATE RUN 12/12/2014

PROJECT: IM0253-214                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:15:26

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 *Concrete Washout Structure 2.000

1.000

208-00045  
 

2,850.003.000

950.00

4.000

EACH

950.00000

0061 Storm Drain Inlet Protection (Type 2) 24.000

0.000

208-00052  
 

3,036.0024.000

0.00

24.000

LF  

126.50000

0065 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

4.000

EACH

2,500.00000

0070 *Removal and Disposal of Sediment (Labor) 22.500

0.000

208-00103  
 

1,305.0022.500

0.00

170.000

HOUR

58.00000

0075 *Removal and Disposal of Sediment (Equipment) 0.750

0.000

208-00105  
 

73.500.750

0.00

68.000

HOUR

98.00000

0080 Sweeping (Sediment Removal) 2.000

0.000

208-00106  
 

360.002.000

0.00

68.000

HOUR

180.00000

0085 *Removal of Trash 18.000

0.000

208-00107  
 

1,458.0018.000

0.00

68.000

HOUR

81.00000

0090 *Erosion Control Supervisor 290.500

45.000

208-00205  
 

23,149.50335.500

3,105.00

365.000

HOUR

69.00000

0095 *Reset Marker 3.000

7.000

210-00060  
 

2,300.0010.000

1,610.00

10.000

EACH

230.00000

0100 *Reset Ground Sign 0.000

2.000

210-00810  
 

460.002.000

460.00

9.000

EACH

230.00000

0101 Adj Manhole 2.000

0.000

210-04010  
 

1,000.002.000

0.00

2.000

EACH

500.00000
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PCN: 17800S-BID   ESTIMATE RUN 12/12/2014

PROJECT: IM0253-214                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:15:26

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0102 Res Gdrail Ty 3 0.000

444.000

210-01130  
 

8,742.36444.000

8,742.36

444.000

LF  

19.69000

0103 Modify Inlet 0.000

2.000

210-04020  
 

9,281.702.000

9,281.70

4.000

EACH

4,640.85000

0105 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

10.700

ACRE

605.00000

0110 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

10.700

ACRE

3,260.00000

0115 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

10.700

ACRE

950.00000

0120 *Spray-on Mulch Blanket 0.000

1.100

213-00012  
 

4,097.501.100

4,097.50

8.000

ACRE

3,725.00000

0125 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

2,140.000

LB  

3.50000

0130 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

5,745.000

SY  

0.25000

0135 Aggregate Base Course (Class 6) (Special) 6,104.000

1,448.420

304-06009  
 

181,258.087,552.420

34,762.08

11,500.000

TON 

24.00000

0140 Hot Mix Asphalt (Patching) (Asphalt) 16.160

0.000

403-00720  
 

2,100.8016.160

0.00

16.160

TON 

130.00000

0141 HMA (Patching) (Asph) 0.000

0.000

403-00720  
 

0.000.000

0.00

200.000

TON 

124.00000
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PCN: 17800S-BID   ESTIMATE RUN 12/12/2014

PROJECT: IM0253-214                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:15:26

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0145 *Stone Matrix Asphalt 18,252.830

0.000

403-09210  
 

2,108,201.8718,252.830

0.00

22,279.000

TON 

115.50000

0150 *Hot Mix Asphalt (Grading S) (100) (PG 76-28) 36,485.420

0.000

403-33871  
 

3,192,474.2536,485.420

0.00

36,485.420

TON 

87.50000

0155 *Rubbilization of Concrete Pavement 111,553.000

0.000

412-18050  
 

501,988.50111,553.000

0.00

111,553.000

SY  

4.50000

0160 *Slope and Ditch Paving (Special) 0.000

0.000

507-00725  
 

0.000.000

0.00

11,065.000

LF  

23.50000

0165 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

15.000

CY  

230.00000

0170 *Concrete Class E 428.000

0.000

601-04000  
 

400,180.00428.000

0.00

428.000

CY  

935.00000

0175 Pipe Edge Drain 24,315.000

0.000

605-82100  
 

260,170.5024,315.000

0.00

24,315.000

LF  

10.70000

0180 Subsurface Drain Outlet 774.000

0.000

605-84000  
 

25,155.00774.000

0.00

774.000

LF  

32.50000

0185 *Guardrail Type 3 (6-3 Post Spacing) 0.000

125.000

606-00301  
 

3,575.00125.000

3,575.00

125.000

LF  

28.60000

0190 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

2.000

EACH

1,130.00000

0195 *End Anchorage (Flared) 0.000

1.000

606-02005  
 

2,230.001.000

2,230.00

1.000

EACH

2,230.00000
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PCN: 17800S-BID   ESTIMATE RUN 12/12/2014

PROJECT: IM0253-214                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:15:26

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0200 *Tensioned Cable Barrier 0.000

0.000

606-20010  
 

0.000.000

0.00

22,554.000

LF  

12.70000

0200 MATERIAL ALLOWANCE Cable Barrier 0.000

10,403.000

49,830.3710,403.000

49,830.37LF  

4.79000

0200 MATERIAL ALLOWANCE Cable Barrier 0.000

12,084.000

57,882.3612,084.000

57,882.36LF  

4.79000

0200 MATERIAL ALLOWANCE Spare Parts 0.000

1.000

6,132.001.000

6,132.00L S 

6,132.00000

0205 *End Anchorage (Tensioned Cable Barrier) 1.000

0.000

606-21010  
 

3,480.001.000

0.00

14.000

EACH

3,480.00000

0205 MATERIAL ALLOWANCE WRFT-FL Anchor 0.000

10.000

11,000.0010.000

11,000.00EACH

1,100.00000

0210 *Delineator (Flexible) (Square Base) 82.000

108.000

612-00036  
 

17,480.00190.000

9,936.00

374.000

EACH

92.00000

0210 MATERIAL ALLOWANCE Delineator & refelctors 292.000

-108.000

6,007.60184.000

-3,526.20EACH

32.65000

0215 *Delineator (Flexible) (Surface Mounted) 0.000

0.000

612-00039  
 

0.000.000

0.00

4.000

EACH

98.00000

0216 Sign Panel (CL I) 0.000

0.000

614-00011  
 

0.000.000

0.00

36.000

SF  

17.60000

0217 Steel Sign Post (W 10x22) 0.000

0.000

614-01022  
 

0.000.000

0.00

37.000

LF  

85.92000
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PCN: 17800S-BID   ESTIMATE RUN 12/12/2014

PROJECT: IM0253-214                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:15:26

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0218 Steel Sign Supp (2-In Rd)(Po&Sock) 0.000

0.000

614-01502  
 

0.000.000

0.00

72.000

LF  

15.10000

0219 Added Item (Foot)/ Steel Sign Supp (2-1/2 In Rd 
NP40)(Post)

0.000

0.000

900-00012  
 

0.000.000

0.00

55.000

LF  

11.81000

0220 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

0.000

EACH

290.00000

0221 Added Item (Foot)/ Steel Sign Supp (2-1/2 In Rd 
80)(Post)

0.000

56.000

900-00012  
 

1,103.2056.000

1,103.20

56.000

LF  

19.70000

0225 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

4.000

614-01588  
 

1,160.004.000

1,160.00

4.000

EACH

290.00000

0230 *Concrete Footing (Type 1) 0.000

0.000

614-03001  
 

0.000.000

0.00

0.000

EACH

1,830.00000

0235 *Concrete Footing (Type 3) 0.000

0.000

614-03003  
 

0.000.000

0.00

2.000

EACH

2,180.00000

0240 *Concrete Footing (Type 4) 0.000

0.000

614-03004  
 

0.000.000

0.00

2.000

EACH

2,520.00000

0245 *Concrete Footing (Type 5) 0.000

0.000

614-03005  
 

0.000.000

0.00

2.000

EACH

2,860.00000

0250 *Concrete Footing (Type 6) 0.000

0.000

614-03006  
 

0.000.000

0.00

4.000

EACH

3,210.00000

0251 Added Item (Each)/ Add Multi Directional Breakaway to 
Concrete Footer

0.000

0.000

900-00007  
 

0.000.000

0.00

10.000

EACH

165.28000
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PCN: 17800S-BID   ESTIMATE RUN 12/12/2014

PROJECT: IM0253-214                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:15:26

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0255 *Rumble Strip 45,511.000

0.000

614-80385  
 

9,102.2045,511.000

0.00

60,598.000

LF  

0.20000

0260 *Construction Surveying 0.770

0.000

625-00000  
 

47,740.000.770

0.00

1.000

L S 

62,000.00000

0265 *Mobilization 0.984

0.000

626-00000  
 

969,240.000.984

0.00

1.000

L S 

985,000.00000

0270 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

294.000

GAL 

143.00000

0275 *Pavement Marking Paint (Waterborne) 1,832.000

0.000

627-00011  
 

167,628.001,832.000

0.00

2,100.000

GAL 

91.50000

0280 *Flagging 912.000

33.500

630-00000  
 

24,866.65945.500

881.05

2,500.000

HOUR

26.30000

0285 *Traffic Control Inspection 85.000

18.000

630-00007  
 

9,424.50103.000

1,647.00

105.000

DAY 

91.50000

0290 *Traffic Control Management 108.000

15.000

630-00012  
 

153,135.00123.000

18,675.00

155.000

DAY 

1,245.00000

0295 *Uniformed Traffic Control Coordination 4.000

0.000

630-00015  
 

91.604.000

0.00

10.000

HOUR

22.90000

0300 *Flashing Beacon (Solar) 7.200

0.000

630-80002  
 

4,536.007.200

0.00

8.000

EACH

630.00000

0305 *Flagging Station Light 1.800

0.000

630-80305  
 

3,087.001.800

0.00

2.000

EACH

1,715.00000
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PCN: 17800S-BID   ESTIMATE RUN 12/12/2014

PROJECT: IM0253-214                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:15:26

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0310 *Barricade (Type 3 M-A) (Temporary) 2.700

0.000

630-80335  
 

231.532.700

0.00

3.000

EACH

85.75000

0315 *Construction Traffic Sign (Panel Size A) 46.800

0.000

630-80341  
 

2,433.6046.800

0.00

57.000

EACH

52.00000

0320 *Construction Traffic Sign (Panel Size B) 73.800

0.000

630-80342  
 

6,346.8073.800

0.00

120.000

EACH

86.00000

0325 *Construction Traffic Sign (Panel Size C) 37.800

0.000

630-80343  
 

4,347.0037.800

0.00

51.000

EACH

115.00000

0330 *Construction Traffic Sign (Special) 500.400

0.000

630-80344  
 

7,506.00500.400

0.00

556.000

SF  

15.00000

0335 *Portable Message Sign Panel 5.400

0.000

630-80355  
 

29,160.005.400

0.00

6.000

EACH

5,400.00000

0340 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.700

0.000

630-80358  
 

3,105.002.700

0.00

3.000

EACH

1,150.00000

0345 *Drum Channelizing Device 174.600

0.000

630-80360  
 

5,238.00174.600

0.00

194.000

EACH

30.00000

0350 *Drum Channelizing Device (With Light) (Flashing) 18.000

0.000

630-80363  
 

1,548.0018.000

0.00

20.000

EACH

86.00000

0355 *Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

50.000

LF  

60.00000

0360 *Traffic Cone 326.700

0.000

630-80380  
 

2,613.60326.700

0.00

363.000

EACH

8.00000
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PCN: 17800S-BID   ESTIMATE RUN 12/12/2014

PROJECT: IM0253-214                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:15:26

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0365 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

2.000

EACH

2,120.00000

0370 *Mobile Attenuator 161.000

15.000

630-85041  
 

80,960.00176.000

6,900.00

235.000

DAY 

460.00000

0371 Added Item (Dollar)/ Price Reduction - Working Time 
Violation

-14,250.000

-3,600.000

900-00006  
 

-17,850.00-17,850.000

-3,600.00

-17,850.000

DOL 

1.00000

0372 Added Item (Dollar)/ Price Reduction - Lane Rental Fees -38,187.500

-8,125.000

900-00006  
 

-46,312.50-46,312.500

-8,125.00

-46,312.500

DOL 

1.00000

0373 Added Item (Dollar)/ Price Reduction - HMA Dispute 
Resolution Fee

-568.000

0.000

900-00006  
 

-568.00-568.000

0.00

-568.000

DOL 

1.00000

0374 Added Item (Lump Sum)/ CMO 7 Additional Supervision 
Overhead

0.000

0.670

900-00014  
 

854.250.670

854.25

1.000

L S 

1,275.00000

0375 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

175,568.550

F A 

1.00000

0380 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0385 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

222,000.000

F A 

1.00000

0390 F/A Fuel Cost Adjustment 0.000

-41.320

700-70016  
 

-41.32-41.320

-41.32

70,000.000

F A 

1.00000

0395 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

125,000.000

F A 

1.00000
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PCN: 17800S-BID   ESTIMATE RUN 12/12/2014

PROJECT: IM0253-214                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:15:26

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0400 F/A Asphalt Cement Cost Adjustment 140,098.320

0.000

700-70019  
 

140,098.32140,098.320

0.00

150,000.000

F A 

1.00000

0405 F/A On-The-Job Trainee 2,059.000

0.000

700-70021  
 

2,059.002,059.000

0.00

3,920.000

HOUR

1.00000

0410 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 8,626,386.77220,436.8511,259,063.05CURRENT AMT0200 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0420 Field Office (Class 2) 1.000

0.000

620-00002  
 

39,000.001.000

0.00

1.000

EACH

39,000.00000

0425 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

57,000.001.000

0.00

1.000

EACH

57,000.00000

0430 Sanitary Facility 2.000

0.000

620-00020  
 

2,800.002.000

0.00

2.000

EACH

1,400.00000

CAT 98,800.000.0098,800.00CURRENT AMT0400 $ $ $

$ 8,725,186.77220,436.85$11,357,863.05$CURRENT AMTPROJECT TOTAL


